

August 2012	Colleges to strategize timeline and work plans
September 2012	Colleges to assemble work teams
September 2012 – May 31, 2013	College work teams to research and compose draft responses to accreditation recommendations
June 1, 2013 – August 31, 2013	Colleges to compile all responses into a solid draft report
September 1, 2013 – October 15, 2013	Distribution of draft report to college constituency groups for review and approval <ul style="list-style-type: none">• Academic Senate• Student Services Group• Instructional Learning Areas
October 16, 2013 – November 30, 2013	Distribution to college governance groups for review and approval <ul style="list-style-type: none">• WHC Coalinga College Planning Council (CPC)• WHC Lemoore Planning and Governance Council (PGC)
November 2013	Chancellor's Executive Cabinet review
December 2013	Chancellor's Executive Cabinet approval
December 2013	Board of Trustees first reading
January 2014	Board of Trustees approval
February 2014	Midterm reports to be printed
March 2014	Midterm reports to be mailed to Accrediting Commission for Community and Junior Colleges (ACCJC)